
Georgia Date:

User: vepps   Department of Transportation Page 1 of 4

Pay Period: 02/03/2015

to 05/12/2015

Rpt-ID: RCPESPRJ

Contract ID: B14668-13-000-0

Estimate Summary By Project

Estimate Number: 0011

05/14/2015

Contract Location: Time Allowed:

 AT VARIOUS LOCATIONS ON SR 20 AND ON SR 140 

 

Contractor:

BALDWIN PAVING CO., INC. Date Let:

1014 KENMILL DR., N.W. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30060-7911 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

HARTFORD FIRE INSURANCE COMPANY

09/20/2013

10/04/2013

10/28/2013

10/31/2013

03/24/2014

11/11/2014

00/00/0000

360 Days

10/25/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 6    Area: 01   

Elapsed Calender Days:

Percent Time: 104.72

377 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$4,218,938.64

$4,139,352.54

$3,742.12

100.07%

Counties:

Cherokee

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0008947      $4,218,938.64 $4,139,352.54 $3,742.12 99.91% $36,765.81

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 4

Pay Period: 02/03/2015

to 05/12/2015

Rpt-ID: RCPESPRJ

Contract ID: B14668-13-000-0

Estimate Summary By Project

Estimate Number: 0011

05/14/2015

Project Number: 0008947      SR 20/SR 140 - SAFETY IMPROVEMENTS

 

CSSFT-0008-00(947)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $4,221,843.52 $4,185,077.71 $36,765.81

Non-Participating $0.00 $0.00 $0.00

Total Earnings $4,221,843.52 $4,185,077.71 $36,765.81

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $4,221,843.52 $4,185,077.71 $36,765.81

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($6,647.00)

Total: $4,215,196.52 $4,178,430.71

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $36,765.81

$0.00($6,647.00)



Georgia Date:

User: vepps   Department of Transportation Page 3 of 4

Pay Period: 02/03/2015

to 05/12/2015

Rpt-ID: RCPESPRJ

Contract ID: B14668-13-000-0

Estimate Summary By Project

Estimate Number: 0011

05/14/2015

Project Number 0008947      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0088 419-1000     HIGH FRICTION SURFACE TREATMENT SY  125,792.000 136,638.615

 21.210 .000

 

 

136,638.615 $.00 $2,898,105.02

Category Amount: $0.00 $2,898,105.02

Category Number: 0030 SIGNING AND MARKING

0089 636-1020     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 3SF  2,112.000 .000

 13.630 998.913

 

 

998.913 $13,615.18 $13,615.18

0090 636-2070     GALV STEEL POSTS, TP 7 LF  1,680.000 .000

 7.460 2,533.000

 

 

2,533.000 $18,896.18 $18,896.18

Category Amount: $32,511.36 $32,511.36

Category Number: 0010 ROADWAY

0103 641-5001     GUARDRAIL ANCHORAGE, TP 1 EA  43.000 47.000

 848.400 .000

 

 

47.000 $.00 $39,874.80

Category Amount: $0.00 $39,874.80

Category Number: 0030 SIGNING AND MARKING

0173 653-6004     THERMOPLASTIC TRAF STRIPING, WHITE SY  250.000 318.977

 3.960 .000

 

 

318.977 $.00 $1,263.15

Category Amount: $0.00 $1,263.15

Category Number: 0040 EROSION CONTROL

0193 163-0232     TEMPORARY GRASSING AC  1.000 2.167

 169.680 .000

 

 

2.167 $.00 $367.70



Georgia Date:

User: vepps   Department of Transportation Page 4 of 4

Pay Period: 02/03/2015

to 05/12/2015

Rpt-ID: RCPESPRJ

Contract ID: B14668-13-000-0

Estimate Summary By Project

Estimate Number: 0011

05/14/2015

Project Number 0008947      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 EROSION CONTROL

0203 171-0030     TEMPORARY SILT FENCE, TYPE C LF  1,600.000 .000

 3.390 1,255.000

 

 

1,255.000 $4,254.45 $4,254.45

0208 700-6910     PERMANENT GRASSING AC  1.000 2.445

 509.040 .000

 

 

2.445 $.00 $1,244.60

0218 700-8000     FERTILIZER MIXED GRADE TN  1.000 1.294

 452.480 .000

 

 

1.294 $.00 $585.51

0228 713-3012     WOOD FIBER BLANKET, TP II, SHOULDERS SY  1,750.000 22,319.671

 0.850 .000

 

 

22,319.671 $.00 $18,971.72

Category Amount: $4,254.45 $25,423.98

Category Number: 0030 SIGNING AND MARKING

0233 653-6006     THERMOPLASTIC TRAF STRIPING, YELLOW SY  500.000 4,324.291

 3.960 .000

 

 

4,324.291 $.00 $17,124.19

9085 713-3011     WOOD FIBER BLANKET, TP I, SHOULDERS SY  .000 600.667

 1.100 .000

Modify the contract to add the item for Wood Fib Blk, TP 1

Add the item for Wood Fiber Blanket, TP 1, Shoulders

600.667 $.00 $660.73

Category Amount: $0.00 $17,784.92

Project Total Amount: $36,765.81 $4,221,843.52


